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ESTIMATE RUN 03/07/2011

ESTIMATE SUMMARY 07:39:50

CONTID: C17163         ESTIMATE NO: 0005 FINL 2005

PCN: 17163-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH128: MCCASLIN TO ELDORADO PERCENT TIME:

PROJECT NO: STA128A-005                   

SH128: MCCASLIN TO ELDORADO

NAME OF ROAD: 128A

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 03/07/2011 DATE TIME STARTED 08/09/2010

14802 W, 44th AVE. DATE LET 06/17/2010 DATE WORK BEGAN 08/09/2010

 DATE AWARDED 06/28/2010 DATE TIME STOPPED 11/05/2010

 DATE CONTRACT EXECUTED 07/19/2010 DATE ACCEPTED 11/05/2010

GOLDEN CO 80403     303 279 6611 DATE NOTICE TO PROCEED 08/09/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,076,894.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 830,035.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,450.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.14

WORK DAYS

WORK DAYS

60.25%

428,044.25

0.00

0.00

12,450.54

$

$

$

$

648,850.44

0.00

648,850.44

0.00

648,850.44

0.00

0.00

648,850.44

0.00

AMOUNT DUE 648,850.44 12,450.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,450.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

34.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 14.000

0.000

202-00090  
 

14.000

EACH

6.18000 86.5214.000

0.00

0010 *Removal of Concrete Curb Ramp 3.000

0.000

202-00206  
 

4.000

SY  

64.12000 192.363.000

0.00

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

500.000

SY  

18.60000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Planing) 50,413.000

0.000

202-00240  
 

50,413.000

SY  

1.00000 50,413.0050,413.000

0.00

0025 *Removal of Pavement Marking 954.000

0.000

202-00250  
 

954.000

SF  

2.06000 1,965.24954.000

0.00

0030 *Removal of Guardrail Type 3 505.000

0.000

202-01130  
 

505.000

LF  

2.16000 1,090.80505.000

0.00

0035 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

118.46000 236.922.000

0.00

0040 *Embankment Material (Complete In Place) 32.000

0.000

203-00060  
 

32.000

CY  

16.54000 529.2832.000

0.00

0045 Rolling 0.000

0.000

203-01140  
 

20.000

HOUR

78.49000 0.000.000

0.00

0050 Blading 5.000

0.000

203-01500  
 

20.000

HOUR

114.54000 572.705.000

0.00

0055 Combination Loader 0.000

0.000

203-01594  
 

10.000

HOUR

86.21000 0.000.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

309.02000 0.000.000

0.00

0065 *Topsoil 9.000

0.000

207-00205  
 

65.000

CY  

51.03000 459.279.000

0.00

0070 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

2,000.000

LF  

3.76000 564.00150.000

0.00

0075 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

309.02000 0.000.000

0.00

0080 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

11,760.03000 11,760.031.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

41.20000 0.000.000

0.00

0090 Erosion Control Supervisor 10.000

0.000

208-00205  
 

80.000

HOUR

41.20000 412.0010.000

0.00

0095 *Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

226.61000 453.222.000

0.00

0100 *Reset Sign Panel 1.000

0.000

210-00815  
 

1.000

EACH

77.26000 77.261.000

0.00

0105 *Seeding (Native) 0.100

0.000

212-00006  
 

0.700

ACRE

360.52000 36.050.100

0.00

0110 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.700

ACRE

832.30000 0.000.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

140.000

LB  

3.30000 0.000.000

0.00

0120 *Soil Retention Blanket (Special) 241.000

0.000

216-00030  
 

241.000

SY  

3.09000 744.69241.000

0.00

0125 Aggregate Base Course (Class 6) (Special) 239.000

0.000

304-06008  
 

239.000

CY  

36.22000 8,656.58239.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 37.380

0.000

403-00720  
 

100.000

TON 

114.29000 4,272.1637.380

0.00

0135 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

200.000

TON 

51.43000 0.000.000

0.00

0140 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 7,166.570

0.000

403-34871  
 

7,667.000

TON 

54.14000 387,998.107,166.570

0.00

0145 Emulsified Asphalt (Slow-Setting) 2,240.000

0.000

411-10255  
 

2,661.000

GAL 

4.33000 9,699.202,240.000

0.00

0150 *Riprap (9 Inch) 5.000

0.000

506-00209  
 

5.000

CY  

340.41000 1,702.055.000

0.00

0155 *18 Inch Plastic Pipe 70.000

0.000

603-50018  
 

100.000

LF  

48.13000 3,369.1070.000

0.00

0160 *Guardrail Type 3 (6-3 Post Spacing) 550.000

0.000

606-00301  
 

550.000

LF  

12.77000 7,023.50550.000

0.00

0165 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,761.42000 3,522.842.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fence (Plastic) 0.000

0.000

607-11525  
 

100.000

LF  

7.21000 0.000.000

0.00

0175 *Truncated Domes 24.000

0.000

608-00015  
 

30.000

SF  

66.95000 1,606.8024.000

0.00

0180 *Curb Type 6 (Section M) 663.000

0.000

609-60011  
 

768.000

LF  

5.67000 3,759.21663.000

0.00

0185 *Delineator (Type I) 24.000

0.000

612-00001  
 

24.000

EACH

20.60000 494.4024.000

0.00

0190 *Delineator (Type II) 44.000

0.000

612-00002  
 

44.000

EACH

22.66000 997.0444.000

0.00

0195 *Delineator (Type III) 7.000

0.000

612-00003  
 

7.000

EACH

24.72000 173.047.000

0.00

0200 *Pull Box (Special) 0.000

0.000

613-07000  
 

7.000

EACH

200.86000 0.000.000

0.00

0205 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

9.000

SF  

18.54000 166.869.000

0.00

0210 *Sign Panel (Class II) 12.000

0.000

614-00012  
 

12.000

SF  

30.90000 370.8012.000

0.00

0215 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

13.000

EACH

437.78000 437.781.000

0.00

0220 *Loop Detector Wire 1,023.000

0.000

614-72875  
 

2,472.000

LF  

2.83000 2,895.091,023.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1.000

EACH

2,575.17000 2,575.171.000

0.00

0230 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

2,060.14000 2,060.141.000

0.00

0235 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

40,253.29000 40,253.291.000

0.00

0240 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,150.34000 5,150.341.000

0.00

0245 *Epoxy Pavement Marking 187.000

0.000

627-00005  
 

187.000

GAL 

66.95000 12,519.65187.000

0.00

0250 *Pavement Marking Paint (Low VOC Solvent Base) 356.000

0.000

627-00012  
 

465.000

GAL 

25.75000 9,167.00356.000

0.00

0255 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

4,901.000

SF  

8.09000 0.000.000

0.00

0260 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

176.000

0.000

627-30327  
 

214.000

SF  

10.30000 1,812.80176.000

0.00

0265 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 786.000

0.000

627-30332  
 

2,440.000

SF  

6.44000 5,061.84786.000

0.00

0270 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

288.42000 0.000.000

0.00

0275 *Locate Monuments 0.000

0.000

629-01110  
 

8.000

HOUR

123.61000 0.000.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 648.000

0.000

630-00000  
 

1,000.000

HOUR

19.57000 12,681.36648.000

0.00

0285 *Traffic Control Inspection 42.000

0.000

630-00007  
 

42.000

DAY 

77.26000 3,244.9242.000

0.00

0290 *Traffic Control Management 28.000

0.000

630-00012  
 

35.000

DAY 

515.03000 14,420.8428.000

0.00

0295 *Uniformed Traffic Control Coordination 10.000

0.000

630-00015  
 

10.000

HOUR

10.30000 103.0010.000

0.00

0300 *Traffic Control Vehicle 8.000

0.000

630-00020  
 

20.000

DAY 

72.10000 576.808.000

0.00

0305 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

4.000

EACH

128.76000 128.761.000

0.00

0310 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

12.000

EACH

25.75000 25.751.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

48.000

EACH

15.45000 216.3014.000

0.00

0320 *Construction Traffic Sign (Panel Size B) 47.000

0.000

630-80342  
 

70.000

EACH

25.75000 1,210.2547.000

0.00

0325 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

51.50000 206.004.000

0.00

0330 *Construction Traffic Sign (Special) 160.000

0.000

630-80344  
 

200.000

SF  

20.60000 3,296.00160.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

6.000

EACH

1,442.10000 5,768.404.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

4.000

EACH

463.53000 463.531.000

0.00

0345 *Drum Channelizing Device 25.000

0.000

630-80360  
 

350.000

EACH

25.75000 643.7525.000

0.00

0350 *Traffic Cone 200.000

0.000

630-80380  
 

500.000

EACH

7.21000 1,442.00200.000

0.00

0355 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

15,451.02000 15,451.021.000

0.00

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A Asphalt Pavement Incentive -4,118.880

0.000

700-70012  
 

19,000.000

F A 

1.00000 -4,118.88-4,118.880

0.00

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Roadway Smoothness Incentive -9,822.770

0.000

700-70018  
 

6,500.000

F A 

1.00000 -9,822.77-9,822.770

0.00

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

95,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17163-BID    ESTIMATE RUN 03/07/2011

PROJECT: STA128A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A UNIFORMED TRAFFIC CONTROL 2,974.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 2,974.002,974.000

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

2,500.000

F A 

1.00000 0.000.000

0.00

CAT 634,249.150.001,051,786.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,395.20000 14,395.201.000

0.00

0420 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

10,506.70000 0.000.000

0.00

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

206.01000 206.011.000

0.00

CAT 14,601.210.0025,107.91CURRENT AMT0400 $ $ $

$ 648,850.360.00$1,076,894.69$CURRENT AMTPROJECT TOTAL


